Approved For Release 20 (CC) CA-RDP78-05597A009400919041-7

STATUS OF JANIS 51

Section		Agency	% Completed		Estimated Completion
			Ms.	Maps	Date
I	Brief	All			Contingent upon other chaps
II	Willtary Geography	ID	22	0	No work in September
III	Cceanography	нс	30	55	1 January 1948
IA	Coasts Beaches	oni Beb(CCE)	(100	100	
₹	Climate & Weather Naval & Amphibious	Air Forces Navy Aerology	100 30		Editing 75% completed 1 November 1947
VI	Ports, Shipping, & Navy; Ports Havy	oce oni	92	90	15 October 1947
AII		OCE Sig.Corps	30 100	5 100	About 1 March 1948
III	Cities and Towns	OCE	30	5	About 1 March 1948
IX	Topics 91,92,96- Agric.Food, Forests Topics 93,94,95- Water, construction materials, minerals	usda usos	100	0	Work not begun
	Topic 97- Electric Power	OCE	30	5	About 1 March 1948
	Topic 98- Mamufacturing Topic 99-	ID	80	70	No progress in two months
	Commerce & Finance	Fed. Reserve	100	100	
X	People and Government	State	100	100	In final typing. Completion about 1 November 1947.
II	Health & Sanitation	S00	40	0	Work temporarily stopped. Completion 1 January 1948.
XII	Aviation	A-2	100	100	At Printer.
III	Gazetteer Map Appraisal	BGN State & AKS	99	99	Completion 15 October 1947

Aures A"
3 no bentuez ad Hoe Commettee
13 oct. 1947

(copy to each weinter)

Approved For Release 2000/09/08: CIA-RDP78-05597A000400010041-7

STATUS OF SID TURERY, 10 OCTORER 1947

- CHAPTER 1 Research for text end maps 30 to 40% complete. Earliest completion date 1 February 1948.-
- CHAPTER 2 Complete except for one paragraph will be in Dissenination Branch on or before 17 October.
- CHAPTER (5) Published 19 May 1947.
- CHAPTER Almost complete will be in Dissemination Branch on or before 17 October.
- CHAPTER 5 Published 12 June 1947.
- CHAPTER 6 Published 10 October 1947.
- CLAPTER (Devision will be in Dissemination Branch on or before 17 October.
- CHAPTER 8 a. Sections II, V, VIII and II complete.
 - b. Sections I, II, III, VI and VII will be complete when Chapters 6 and 7 of JANIS received.

annex B"
3 ra less ting ap Hox Caremitter
13 Oct 1947